

## 2018 Bid Dates

2/20/2018

**Project Bid &  
Approval Dates  
as of 180219**

	Advertising Approved	Advertise	Pre-bid	Bids Due	Board to Accept Bids	Proj Mgmt
Newville Expansion & Renovation	11/20/2017	11/27,12/5 & 12/15	1/10/2018 10:00 @ DAO	1/30/2018 14:00 @ DAO	2/5/2018	CRA
HS Roof Selected Restoration	12/11/2017	Jan 4,10,16	1/22/2018 10:00 @ DAO	2/1/2018 14:00 @ DAO	2/19/2018	PRSI
PennDOT Grant: Pedestrian Improvement	12/11/17 & 2/19/18	Jan 8,15,22 and 2/28,3/7,3/14	1/24/18 @ 10 3/21/18 @ 10	2/8/18 @2pm 4/5/18 @ 2pm	4/16/2018	Michael Baker
Associated NV/MS/MR Projects	2/19/2018	3/7,3/13,3/22	3/27/18 @ 10am	4/11/18 @ 2pm	4/16/2018	CRA
MR/MS Abatement	1/11/18	Jan 13,16,22	1/24/2018 15:30 @ DAO then MS then MR	2/14/2018 14:00 @ DAO	3/5/2018	Cumberland Analytical
MR Roof Selected Replacement	1/10/18	Jan 17,23,29	2/1/2018 15:00 @ DAO	2/15/2018 14:00 @ DAO	2/19/2018	PRSI
Furniture & Equipment		March	April		May	BSSD
Tech for NV						BSSD

**note: changes in red**