

PROJECTS LIST @ 1-26-18

2018

2019

CapProj	2017 Bond	2018 Bond	2019 Bond	2018												2019															
				JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC				
Big Spring H.S.																															
Board approval of bids - 4/16/18																															
replace windows at commons area				\$15,000																											
safety barriers outside commons area			\$30,000																												
auditorium upgrades			\$447,500																												
replace natatorium lights with LED			\$35,000																												
improve band & practice room acoustics			\$15,000																												
program modifications to tech-ed/Ag/STEM wing				\$165,000																											
library renovations				\$175,000																											
remove corridor lockers to create flex spaces			\$265,000																												
new windows in LGI				\$8,500																											
TOTAL:			\$792,500	\$363,500																											
Oak Flat E.S.																															
replace door hardware				\$70,000																											
provide ADA compliant room signage				\$35,000																											
replace exterior doors				\$19,250																											
replace interior door #24				\$1,750																											
administration renovations				\$70,000																											
renovate old computer lab into LGI				\$115,000																											
TOTAL:				\$311,000																											
Newville E.S.																															
Out to bid - 12/20/17																															
PlaCon Part F review with PDE (TBD)			\$6,863,908																												
Pre-Bid Conference - 1/10/18																															
Receive Bids - 1/30/18																															
Board Approval of Part F (Att. C) & Part G - 2/5/18																															
Issue Notice of Intent to Award - 2/6/18																															
Issue Notice to Proceed - 2/19/18																															
Construction Duration																															
TOTAL:																															
TOTAL:				\$59,575	\$8,017,708	\$3,002,500	\$10,275,000	2018												2019											
	CapProj	2017 Bond	2018 Bond	2019 Bond																											